

February 2010

District Boundary Review - Phase 1 Consultation (February)

ID	Task Name	Duration	Start	Finish	Jan 10, '10							Jan 17, '10							Jan 24, '10							Jan 31, '10							Feb 7, '10							Feb 14, '10							Feb 21, '10							Feb 28, '10						
					W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
1	District Boundary Review Meeting	0 days	Thu 1/7/10	Thu 1/7/10	◆																																																							
2	Create Public Meeting Presentation	9 days	Fri 1/8/10	Wed 1/20/10																																																								
3	Develop survey questionnaire for public	9 days	Fri 1/8/10	Wed 1/20/10																																																								
4	Develop ads for public meetings	2 days	Fri 1/8/10	Mon 1/11/10																																																								
5	Place ads for weekly papers (as possible)	14 days	Tue 1/12/10	Fri 1/29/10																																																								
6	District Boundary Review Meeting	0 days	Thu 1/21/10	Thu 1/21/10	◆																																																							
7	DBR approve presentation & survey	1 day?	Thu 1/21/10	Thu 1/21/10	◆																																																							
8	Develop halifax.ca web page	5 days	Fri 1/22/10	Thu 1/28/10																																																								
9	Arrange logistics for public meetings	5 days	Fri 1/22/10	Thu 1/28/10																																																								
10	Run Radio & print ads for public meetings	10 days	Mon 1/25/10	Fri 2/5/10																																																								
11	Information Report Re: Phase 1 consultation to Regional Council	0 days	Tue 1/26/10	Tue 1/26/10	◆																																																							
12	Launch DBR web page	1 day	Wed 1/27/10	Wed 1/27/10	◆																																																							
13	Public Meeting #1- Chebucto CC	0 days	Mon 2/1/10	Mon 2/1/10	◆																																																							
14	Public Meeting #2 - Harbour East CC	0 days	Thu 2/4/10	Thu 2/4/10	◆																																																							
15	Public Meeting #3 - Peninsula CC	0 days	Mon 2/8/10	Mon 2/8/10	◆																																																							
16	Public Meeting #4 - Eastern Shore	0 days	Thu 2/11/10	Thu 2/11/10	◆																																																							
17	Public Meeting #5- Western R. CC	0 days	Mon 2/22/10	Mon 2/22/10	◆																																																							
18	Public Meeting #6- MDVCCC	0 days	Wed 2/24/10	Wed 2/24/10	◆																																																							
19	Public Meeting #7 - North West CC	0 days	Thu 2/25/10	Thu 2/25/10	◆																																																							
20	Analyze Feedback from Public Meetings & Web	15 days	Fri 2/26/10	Thu 3/18/10																																																								
21	District Boundary Review Meeting	0 days	Thu 3/4/10	Thu 3/4/10	◆																																																							
22	District Boundary Review RECOMMENDATION	0 days	Thu 3/25/10	Thu 3/25/10	◆																																																							
23	Draft Report with RECOMMENDATION for RC	7 days	Thu 3/25/10	Fri 4/2/10																																																								
24	DBR Committee Sign off on Report/Recommendation	0 days	Thu 4/8/10	Thu 4/8/10	◆																																																							
25	COW presentation to Council	0 days	Tue 4/13/10	Tue 4/13/10	◆																																																							
26	Debate continues at COW if required	0 days	Tue 4/20/10	Tue 4/20/10	◆																																																							
27	Regional Council MOTION/Approval on Governance Model	0 days	Tue 4/27/10	Tue 4/27/10	◆																																																							
28	Work Commenced on consultation & revision to Boundaries	45 days	Tue 4/27/10	Mon 6/28/10																																																								
29	Break for the Summer	50 days	Tue 6/29/10	Mon 9/6/10																																																								
30	Prepare & Place ads in community papers	8 days?	Wed 8/18/10	Fri 8/27/10																																																								
31	Run media & Print Ads re: Public Hearings on Boundaries	9 days?	Tue 9/7/10	Fri 9/17/10																																																								
32	Community Council Meetings on District Boundaries	20 days?	Mon 9/13/10	Fri 10/8/10																																																								
33	Analyze & Compile information from Meetings	8 days	Mon 10/4/10	Wed 10/13/10																																																								
34	District Boundary Review Meeting	0 days	Wed 10/13/10	Wed 10/13/10	◆																																																							
35	DRRC RECOMMENDATION TO REGIONAL COUNCIL	0 days	Wed 10/13/10	Wed 10/13/10	◆																																																							
36	Draft Council Report/Recommendation	6 days?	Fri 10/15/10	Fri 10/22/10																																																								
37	RECOMMENDATION GOES TO RC	0 days	Tue 11/2/10	Tue 11/2/10	◆																																																							
38	Debate continues if required- FINAL COUNCIL DECISION	0 days	Tue 11/9/10	Tue 11/9/10	◆																																																							
39	Drafting of HRM submission to UARB	34 days?	Thu 11/11/10	Tue 12/28/10																																																								
40	Submission of HRM direction to UARB	0 days	Fri 12/31/10	Fri 12/31/10	◆																																																							


Project: Phase 1 consultation -templat  
 Date: Thu 12/31/09

Task Progress Summary External Tasks Deadline

Split Milestone Project Summary External Milestone

District Boundary Review - Phase 1 Consultation (February)

Mar 7, '10			Mar 14, '10			Mar 21, '10			Mar 28, '10			Apr 4, '10			Apr 11, '10			Apr 18, '10			Apr 25, '10			May 2, '10			May 9, '10			May 16, '10			May 23, '10			May 30, '10			Jun 6, '10			Jun 13, '10																							
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S




Project: Phase 1 consultation -templat  
Date: Thu 12/31/09

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			

District Boundary Review - Phase 1 Consultation (February)









Jun 20, '10	Jun 27, '10	Jul 4, '10	Jul 11, '10	Jul 18, '10	Jul 25, '10	Aug 1, '10	Aug 8, '10	Aug 15, '10	Aug 22, '10	Aug 29, '10	Sep 5, '10	Sep 12, '10	Sep 19, '10	Sep 26, '10
T F S S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W T F S	S M T W



Project: Phase 1 consultation -templat  
Date: Thu 12/31/09

Task		Progress		Summary		Deadline	
Split		Milestone		Project Summary		External Milestone	



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
January 2010			Public Meetings <sup>1</sup> in			2
			February 2010			
3	4	5	6	7 DBReview Meeting- Final Approval	8 Create Ad copy for weekly papers	9
10	11 Create presentation document & survey 	12 Place ads where feasible for public meetings 	13 Ads due for weekly 	14 Ads due for weekly papers 	15 Ads due for weekly papers 	16
17	18 Launch Web Page with meeting dates- locations etc 	19 	20 	21 DBR -Approval of presentation and survey (if revisions required??)	22	23
24	25 Arrange Logistics - presentations/travel etc	26 Notice to Council re Information report?  Radio & print ads	27  Radio & print ads	28  Radio & print ads	29  Radio & print ads	30  Radio & print ads
31						

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>February 2010</h1>						
	1 1 <sup>st</sup> Public meeting - Chebucto Community Council	2	3	4 2 <sup>nd</sup> Public meeting- Harbour East Community Council	5	6
7	8 3 <sup>rd</sup> Public meeting- Peninsula Community Council	9	10	11 4 <sup>th</sup> public meeting - Eastern Shore-	12	13
14	15	16	17	18	19	20
21	22 5 <sup>th</sup> Public Meeting- Western Regional Community Council	23	24 6 <sup>th</sup> Public Meeting - = Community Marine Dr Valley & Canal Community Council	25 7 <sup>th</sup> Public Meeting North West Community Council	26	27
28						

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>March 2010</h1>						
	1 Analyze feedback from public meeting and submissions	2	3	4 DBR Committee Meeting	5	6
7	8	9	10	11	12	13
14	15 Prepare Working Paper for DBR Committee for March 25 <sup>th</sup> meeting	16	17	18	19	20
21	22	23	24	25 District Boundary Review Committee Meeting RECOMMENDATION TO REGIONAL COUNCIL	26	27
28	29 Draft report to Regional Council	30	31			

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>April 2010</h1>						
				1	2	3
4	5	6	7	8 District Boundary Review Committee- Sign off or revision of Report to Regional Council	9	10
11	12	13 Committee Recommendation to COW and Regional Council	14	15	16	17
18	19	20 Debate Continues if required.	21	22	23	24
25	26	27 COUNCIL APPROVES FINAL RECOMMENDATION ON GOVERNANCE MODEL	28	29	30	



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>May 2010</h1>						1
						2
9	10 Consultation with Councillors/ staff & Communities etc as boundaries are aligned	11	12	13	14	15
16	17 Consultations and drawing of Boundaries continues	18	19	20	21	22
23	24 Consultations and drawing of Boundaries continues	25	26	27	28	29
30	31 Consultations and drawing of Boundaries continues					

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>June 2010</h1>						
		1	2	3	4	5
6	7 Consultations and drawing of Boundaries continues .....	8	9	10	11	12
13	14 Consultations and drawing of Boundaries continues	15	16	17	18	19
20	21 Consultations and drawing of Boundaries continues	22	23	24	25	26
27	28 Consultations and drawing of Boundaries continues	29	30			

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
July 2010						
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
August 2010						
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>September 2010</h1>						
			1	2	3	4
5	6	7	8	9	10	11
12	13 Final - Community Council public meetings commence on boundary revisions	14	15	16	17	18
19	20 Final - Community Council public meetings commence on boundary revisions	21	22	23	24	25
26	27 Final - Community Council public meetings commence on boundary revisions	28	29	30		

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>October 2010</h1>					1	2
					3	4 Final - Community Council public meetings commence on boundary revisions
10	11	12	13	14 Meeting of District Boundary Review Committee for Final Recommendation to Council	15	16
17	18 Draft Council Report & recommendation	19	20	21	22	23
24	25	26 No Council	27	28	29	30
31						

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>November 2010</h1>						
	1	2 FINAL RECOMMENDATION GOES TO REGIONAL COUNCIL FOR RATIFICATION	3	4	5	6
7	8	9	10	11	12	13
14	15 Drafting of HRM Submission to NSUAB based on Council motion	16	17	18	19	20
21	22 	23	24	25	26	27
28	29	30				

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<h1>December 2010</h1>						
		1	2	3	4	
5	6 Drafting of HRM Submission to NSUAB based on Council motion	7	8	9	10	11
12	13 	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30 SUBMISSION TO NSUARB	31	