

CDAC Forward Agenda

Updated: July 12, 2012

Date	Centre Plan	RP+5
July 2012		July 4: CDAC - review of policy direction on the RP+5 "Sustainable" theme
	July 25: HAC – Centre Plan presentation for information (at committee’s request)	July 25: CDAC - review of policy direction on the RP+5 "Sustainable" (continued from July 4) and "Livable" themes
August 2012	August 1: CDAC review of new maps and performance standards	August 1: CDAC - review of policy direction on the RP+5 "Livable" theme (continued from July 25)
	August 1-16: Policy and regulations writing by staff, shadow testing, etc.	
	August 3: Response to public comment, all maps and performance standards posted on Plan HRM website	
	August 17-September 1: Internal Review (CRS & Legal) of MPS, LUB, Performance Standards, and maps	
	August 17-September 1: Report writing (concurrent with internal review)	
September 2012	September 10-14: Final edits to report by staff	September 5: CDAC - review of policy direction on the RP+5 "Livable" (continued from Aug 1), "Prosperous" and "Vibrant" themes
	September 17: Centre Plan Phase 1 report to "Fintrack"	September 19: CDAC - review of policy direction on the RP+5 "Prosperous" & "Vibrant" (continued from September 5) and "Mobile" themes; discussion/direction on Phase III public consultation
		September 19: HWAB – RP+5 presentation for information (at committee’s request)
September 19 - October 9: report writing		
October 2012	October 3: CDAC presentation on built form framework	October 10: RP+5 staff report to "Fintrack" for internal HRM review
	October 11: CDAC agenda package mail-out (report, MPS, LUB, Performance Standards, and maps)	
	October 12: MPS, LUB, Performance Standards, maps and report posted on Clerk’s office and PlanHRM websites	
	October 17: CDAC Centre Plan Phase 1 deliberation and final approval	October 10: Special CDAC meeting - present Stantec & Altus Group studies (CDAC motion to approve special meeting date)
	October 24: HAC (Heritage Advisory Committee) Centre Plan Phase 1 final approval	
November 2012	November 1: CPED agenda package mail-out (CDAC recommendation report)	November 7: CDAC - approval of interim report on policy direction
	November 8: CPED Centre Plan Phase 1 deliberation and final approval	
	November 20: Phase 1 report first reading by Council (CPED and HAC recommendation reports)	November 21: CDAC - RP+ 5 ongoing work
	November 24: Public hearing Ad #1 in newspaper	November 21- December 19: Phase III stakeholder engagement
December 2012	December 1: Public hearing Ad # 2 in newspaper	December 5: CDAC - RP+ 5 ongoing work
		December 13: CPED – deliberation and approval of interim report on policy direction
	December 11: Centre Plan Phase 1 public hearing with Council	December 19: CDAC - RP+ 5 ongoing work
January 2013		January 7-25: Phase III RP+5 public engagement
		January 7-25: Internal review of proposed RP+5 policy
February 2013		February 6: CDAC - review of proposed RP+5 policy
		February 4-15: report writing and preparation of final amendment package
		February 18: Report to "Fintrack" for internal review
		February 20: CDAC – presentation on proposed RP+5 policy
March 2013		March 6: CDAC - presentation on proposed RP+5 policy
		March 14: Report and proposed policy posted on Clerk’s office and PlanHRM websites
		March 11-15: March Break
		March 20: CDAC - deliberation on staff report; final approval of RP+5

		March 27: HAC - deliberation on staff report; final approval of RP+5
		March 28: CPED special meeting to approve RP+5 (regularly scheduled meeting cancelled due to March Break)
April 2013		April 9: Council - first reading of report/amendments
		April 13: Public hearing Ad # 1 in newspaper
		April 20: Public hearing Ad # 2 in newspaper
		April 30*/May 7: Council Public Hearing (*April 30 is the 5 <sup>th</sup> Tuesday)
May 2013		May 28: Council – final approval of RP+5