

Date	Agenda Items / Project Milestones
4-Jul-12	<b>CDAC Meeting: RP+5 policy direction on the Sustainable theme</b>
16-Jul-12	Centre Plan Phase 1 staff report into "Fintrack" for internal HRM review
18-Jul-12	<b>CDAC Meeting: RP+5 policy direction on the Livable theme</b>
25-Jul-12	RP+5 presentation to Heritage Advisory Committee as information
1-Aug-12	<b>CDAC Meeting: Policy direction on the RP+5 Vibrant and Prosperous themes; Centre Plan Phase 1 staff report for CDAC deliberation</b>
8-Aug-12	<b>Special CDAC Meeting: Meeting moved from Aug. 15. Final approval of Centre Plan Phase 1 staff report</b>
15-Aug-12	<b>CDAC Meeting Cancelled. (Moved to Aug. 8) (Motion to cancel approved June 6)</b>
16-Aug-12	Special CPED meeting (in addition to Aug. 9) for approval of Centre Plan staff report. (CDAC motion to request special meeting approved June 6)
22-Aug-12	Heritage Advisory Committee approval of Centre Plan Phase 1 report
5-Sept-12	<b>CDAC Meeting: RP+5 Policy direction on the Mobile theme; discussion on Phase III public consultation program</b>
6-Sept-12	RP+5 Interim report into "Fintrack" for internal HRM review
11-Sept-12	Regional Council: "First Reading" of Centre Plan Phase 1
15-Sept-12	Advertisement for Centre Plan Phase 1 Public Hearing in newspaper
19-Sept-12	<b>CDAC Meeting: Direction on Phase III public consultation program</b>
2-Oct-12	Regional Council: Public Hearing on Centre Plan Phase 1
3-Oct-12	<b>CDAC Meeting: RP+5 interim staff report for CDAC approval</b>
9-Oct-12	Regional Council: adoption of Centre Plan Phase 1
11-Oct-12	CPED Meeting: RP+5 interim report on CPED agenda for deliberation and approval
15-Oct-12	Stakeholder engagement (complete by Nov 15)
17-Oct-12	<b>CDAC Meeting: Project updates</b>
7-Nov-12	<b>CDAC Meeting: Project updates</b>
15-Nov-12	Phase 3 RP+5 public engagement commences (3 week duration); complete by Dec 5 (storm dates will be required/set during engagement process design)
21-Nov-12	<b>CDAC Meeting: Project updates</b>
5-Dec-12	<b>CDAC Meeting: Project updates</b>
18-Dec-12	RP+5 final report to "Fintrack" for internal HRM review
19-Dec-12	<b>CDAC Meeting: (May not be necessary?); Motion to cancel required</b>
10-Jan-13	<b>Special CDAC Meeting: Final RP+5 staff report for formal CDAC deliberation (Motion required to hold special meeting)</b>
17-Jan-13	<b>CDAC Meeting: Final RP+5 report for formal CDAC deliberation and approval</b>
24-Jan-13	RP+5 final report on HAC agenda for approval
14-Feb-13	CPED approval of final RP+5 report
26-Feb-13	Regional Council: First Reading of RP+5 final report; set Public Hearing date
2-Mar-13	First advertisement for RP+5 Public Hearing in newspaper
26-Mar-13	Regional Council: Public Hearing for RP+5
23-Apr-13	Regional Council: Final approval of RP+5

# SCOPE: Regional Plan 5 Year Review

Attachment #2

Deliverable	Theme			
	1. Focus on Sustainable Solutions	2. Regional Centre Focus	3. Improved Communi- ty Design	4. Transit Supports Land Use
<b>Chapter 1: The Environment</b>				
1.1 Policy direction for Sustainable Suburban and Rural Community Design	●		●	●
1.2 Rural Groundwater Mapping & Hydrogeological Assessments	●		●	
<b>Chapter 2: Settlement &amp; Housing</b>				
2.1 Policy direction for Improved Suburban & Rural Community Design	●		●	●
2.2 Policy direction for review of Open Space Subdivision standards	●		●	
2.3 Review "Visioning" Program for Growth Centres			●	
2.4 Review growth potential and central servicing for Growth Centres	●		●	
<b>Chapter 3: Transportation</b>				
3.1 Transit Service Supports Desired Land Use Patterns	●	●	●	●
3.2 Support for Regional Transportation Authority		●	●	
3.3 Coordination of Transit & Active Transportation Initiatives	●	●	●	●
3.4 Policy direction for improved Rural Road Standards	●		●	●
3.5 Policy direction for review of Red Book standards	●	●	●	●
<b>Chapter 4: Economy and Finance</b>				
4.1 Embed Economic Strategy in Regional Plan	●	●	●	●
4.2 Policy direction for expansion of CCC program	●	●		●
4.3 Potential Business Park Expansion				●
<b>Chapter 5: Culture and Heritage</b>				
5.1 Regional Centre is a focus of the Regional Plan Review	●	●	●	
5.2 Enhanced and Clarified Heritage & Culture programs	●	●	●	
<b>Chapter 6: Water, Wastewater, Utilities &amp; Solid Waste</b>				
6.1 Policy direction for underground utilities (subdivision bylaw amendments)	●	●	●	
6.2 Review Central Servicing of Rural Growth Centres	●			●
6.3 Wastewater Management Districts (maintenance)	●		●	
<b>Chapter 7: The Regional Centre (NEW CHAPTER)</b>				
7.1 Policy enabling creation of new Regional Centre MPS & LUB (Centre Plan)	●	●	●	●
7.2 Other Regional Centre policy (i.e. design related, sustainability related)	●	●	●	●
<b>Parallel Projects (to be delivered as ongoing stand-alone initiatives)</b>				
<b>Centre Plan:</b> HRMbyDesign Centre Plan Framework document	●	●	●	●
<b>Centre Plan:</b> Regional Centre MPS & LUB	●	●	●	●
<b>Centre Plan:</b> Housing affordability and choice in Regional Centre	●	●	●	●
<b>Centre Plan:</b> New financial, policy & legislative tools to support Regional Centre	●	●	●	●
<b>Ongoing Functional Plans:</b> (eg. The Harbour Plan , Regional Centre Open Space	●	●	●	●
<b>Capital Ideas:</b> Leveraging Urban Investment for Regional Prosperity	●	●	●	●
Review of Service Boundary (suburban lands available for development)	●			●
Additional Suburban Masterplans if necessary	●		●	●
Suburban/Rural MPS/LUB amendments	●		●	
Red Book Review and Revision	●	●	●	●
Legislative Amendments to support HRM Strategic Initiatives	●	●	●	●