

Item 4.1.6 - Public Participation - Lawn Bowling Green

(E-mail from Blair Blakeney, July 12, 2005)

Staff is actively working to rectify the situation. The delay has been due to the turf company not meeting specifications and terms of the contract. We have refused their product and are now being assisted by Procurement on the legal process of dealing with this complicated matter.

We have been working closely with the executive of the Dartmouth Lawnbowling club and Councillor Kent , throughout this process.