



Solid Waste Resources
 40 Alderney Dr., Suite 102, Dartmouth
 PO Box 1749, Halifax, NS B3J 3A5

MEMORANDUM

TO: Solid Waste Resource Advisory Committee

CC: Laurie Lewis, Diversion Planning Coordinator
 Robert Orr, Collection & Processing Coordinator

FROM: Gord Helm, MPA, Manager, Solid Waste Resources

DATE: September 17, 2010

SUBJECT: Cell 4B Closure

The closure of Cell 4B is more than half complete with no issues in construction thus far. The geotextile membrane is currently being put in place. This project is on schedule and expected to be completed before the end of this calendar year.

*Each landfill cell costs \$15 million and is full in three years.
 Help extend the life of each cell by recycling and composting.*

TRANSPORTATION & PUBLIC WORKS, Solid Waste Resources

<i>Real Estate & Facility Services</i>	<i>Metro Transit</i>	<i>Traffic & Right of Way</i>	<i>Municipal Operations</i>	<i>Corp. Fleet & Equip. Services</i>	<i>Service Delivery & Quality Improvement</i>	<i>Solid Waste Resources</i>	<i>Strategic Trans Planning</i>
----------------------------------------------------	--------------------------	-------------------------------------------	---------------------------------	--------------------------------------------------	-----------------------------------------------------------	----------------------------------	-------------------------------------

Tel: (902) 490-6606 Fax: (902) 490-6690
 E-mail: helmg@halifax.ca Web Site: www.halifax.ca